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Donald Harmon

COCS Public Works

P.O. Box 99060

College Station, TX 77845

TS

RE: Texas Avenue Ulilities Project—Engineering Change Order
Dear Donald:

As you requested we have met with TxDOT to discuss the changes that will be
required to reformat the Texas Avenue Utilities project to meet TxDOT standards. The
revisions as we understand them are as follows:
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1. Reformat drawings:

All 24” x 36” drawings will be changed to 11” x 17” format. This task will
require that we rescale the drawings and rework all text such that it is readable
in the 117x17” format. Because of the change in sheet size, it appears we will
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m‘:, gﬂ also have to change station limits on the sheets, thus shifting our plan &
B8 . profiles.
Se g $440/sheet @ 38 sheets = $16,720
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- ¥ g 2. Coordinate & modifv technical specifications to meet TXDOT
hid
R standards:
M2 As we understand, TxDOT will allow us to use the standard City of College
o 2 Station Water & Sewer Specifications. Because the City does not have a
& Water & Sewer Specification book that is current we would propose to include
o all necessary water and sewer specifications in the TxDOT bid documents.

Lump Sum = $4500

3. Bid Proposal
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”; ‘; g In addition to coordinating the technical specifications, we will need to assure
e ‘5‘ ~ that all bid proposal items are referenced in a format agreeable to TxDOT.
gj‘ (7] : This will mean that all measurement and payment areas of each specification
& g are reviewed and coordinated with bid item numbers.
e Lump Sum = $3700
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% -E' ° é g 4. Modify general and special conditions language,
o B E ~Ng Both the general and special conditions language will be modified to
ii.g g 7] Ef:t complement those associated with TxDOT’s conditions.
25 e Lump Sum = $1500
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5. Coordinate traffic control plan and construction sequencing plans

MITCHELL and MORGAN

Coordinate TxDOT’s traffic control plans with the water/wastewater

construction documents.
Lump Sum = $3700

The total fee for this change order is $30,120. Please call if you have any questions.
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